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(C) The ETC facility was closed for a day while investigator made sure there was 
;io danger. 
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(U//FOUO) During World War II the site on which the European Technical Center 
(ETC) is located (in Mainz Kastel, Germany) served as a tank repair depot. Not too 
surprisingly,, the station was a key target of Allied bombing. On December 20, 2005, 
during survey activities of the area for installation of an underground fiber optic 
line, metallic anomalies were discovered and these were suspected of be ing 
unexploded ordnance, since such items had been discovered previously 
(U//FOUO) Operating with the following guiding principles, ETC and NSAW 
personnel began contingency planning to ensure that critical ETC functions would 
continue in the event of an explosion, 

* To protect human life, 
* To protect business eguities in a prudent manner, 
* To keep as much of the business running as possible, and 
* To put in place contingency measures for personnel, cryptologic eguipment, 

and communication links, 
(U//FOUO) By 12 January 2006, it had been determined that the risk of an 
uncontrolled explosion was low and that the distance from the closest anomaly to 
ETC buildings was outside the restricted zone as reguired by German law. 
However, to ensure safety, the entire base was to be closed to all personnel on 
24 and 25 January. Based on briefings provided by ETC to the Provost Marshall, 
ETC was permitted to man the Network Communication Center with two critical 
staff members, 
(S//SI) ETC and NSAW personnel worked to mitigate the risk by setting up an 
alternate communications facility at Mainz Finthen, Unfortunately only six of the 
circuits passing through ETC from the Top 100 Circuits list could be accommodated 
by the alternate link and none of those was a foreign par tner link, (All were directly 
supporting efforts in Irag and Afghanistan,) A message was sent to the appropriate 
SLOs (SIGINT Liaison Officers) to notify the partners of the potential impact, but 
also to assure them that the chance of disruption was small, 
(C) Excavation was initiated on 24 January, The four anomalies were dug up and no 
ordnance was found. Three of the four holes contained miscellaneous metallic 
debris and the fourth contained I-beams that supported an underground storage 
area or tunnel in the original WWII facility. The base was to be reopened for normal 
traffic at 1800 local time and normal ETC operations were resumed on 25 
January. 

(U//FOUO) This article is reprinted from February's Foreign Affaii"s Digest. It was 
written hi 

""|(FAD Executive Staff Officer - DPI 09), 
^ ( S I G I N T Operations Staff - S020), and 

|(ETC) 
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